COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 06/ 2004

ESTI MATE SUMVARY 14: 07: 40
CONTI D: C13982 ESTI MATE NO. 0006 FI NL SPEC YR 1999
PCN: 13982- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 63.0 DAYS TIVE ALLOW 63 WORK DAYS
I1-25, SH 52 - SH 66 Overlay PERCENT TIME:  100. 00 ORI G TI ME ALLOW 62 WORK DAYS
PRQJECT NO I'M 0253-176
I-25, SH 52 - SH 66 Overlay
NAVE OF ROAD: 025A
PRQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 01/ 06/ 2004 DATE TI ME STARTED 06/10/2002
10100 DALLAS STREET DATE LET 04/ 25/ 2002 DATE WORK BEGAN
DATE AWARDED 05/ 02/ 2002 DATE TI ME STOPPED 09/30/2002
DATE CONTRACT EXECUTED  05/20/ 2002 DATE ACCEPTED 09/ 30/ 2002
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 06/ 10/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 2,220,591. 65 PARTI Cl PATI NG $ 2,220,591. 65 $ -3,304.54
AWARD PRQJECT AMT: $  2,333,333.33 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,220, 591. 65 -3,304.54
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,220, 591. 65 -3,304.54
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0. 00 2,320.93
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,220, 591. 65 -983. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
ANVOUNT DUE 2,220, 591. 65 -983. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -983. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00215

0010

202- 00240

0015

203- 01500

0020

304- 05009

0025

403- 00720

0030

403- 34871

0031

900- 00006

0035

614-80387

0040

625- 00000

0045

626- 00000

0050 627-00005

C13982
13982-BI D
I M 0253-176
| TEM
DESCRI PTI ON

REMOVAL COF CONCRETE PAVEMENT ( PLANI NG

*REMOVAL OF ASPHALT MAT ( PLANI NG)

BLADI NG

AGGREGATE BASE COURSE (CLASS 6) ( SPECI AL)

HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT)

*HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100)

ADDED | TEM ( DOLLAR) /

*RUMBLE STRI P ( GRI NDI NG

* CONSTRUCTI ON SURVEYI NG

*MOBI LI ZATI ON

*EPOXY PAVEMENT MARKI NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

517. 000 517. 000
SY 0. 000
7.00000 517. 000
5, 862. 000 5, 862. 000
SY 0. 000
4.00000 5, 862. 000
0. 000 0. 000
HOUR 0. 000
120. 00000 0. 000
2, 469. 040 2, 469. 040
TON 0. 000
13. 00000 2,469. 040
98. 710 98.710
TON 0. 000
95. 00000 98. 710
(PG 76-28) 47,092. 620 47,103. 980
TON -11. 360
39. 00000 47,092. 620
-160. 000 -100. 000
DOL -60. 000
1. 00000 -160. 000
108, 139. 000 108, 139. 000
LF 0. 000
0. 10000 108, 139. 000
1. 000 1. 000
LS 0. 000
4, 000. 00000 1. 000
1. 000 1. 000
LS 0. 000
64, 309. 13000 1. 000
554. 000 554. 000
GAL 0. 000
54. 00000 554. 000
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AMOUNT

3,619

23, 448

32,097

9, 377

1, 836, 612

- 160.

10, 813

4, 000

64, 309

29, 916

00

00

.00

52

45

18

00

90

00

13

00



CONTI D: C13982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13982- BI D ESTI MATE RUN 01/ 06/ 2004
PRQJECT: I M 0253- 176 ESTI MATE NO 0006 14: 07: 40

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 630-00000 *FLAGG NG 811. 500 811. 500
HOUR 0. 000 0.00
22.00000 811. 500 17, 853. 00
0060 630- 00007 *TRAFFI C CONTROL | NSPECTI ON 44.000 44.000
DAY 0. 000 0.00
115. 00000 44. 000 5, 060. 00
0065 630-00012 *TRAFFI C CONTROL NMANAGENENT 46. 000 46. 000
DAY 0. 000 0.00
470. 00000 46. 000 21, 620. 00
0070 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 8. 000 8. 000
EACH 0. 000 0.00
110. 00000 8. 000 880. 00
0075 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 72. 000 72. 000
EACH 0. 000 0.00
125. 00000 72. 000 9, 000. 00
0080 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 30. 000 30. 000
EACH 0. 000 0.00
135. 00000 30. 000 4, 050. 00
0085 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 504. 000 504. 000
SF 0. 000 0.00
21. 00000 504. 000 10, 584. 00
0090 630-80355 *PORTABLE MESSAGE S| GN PANEL 2. 000 2.000
EACH 0. 000 0.00
8, 300. 00000 2.000 16, 600. 00
0095 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 2.000
TYPE
) EACH 0. 000 0.00
2, 100. 00000 2.000 4,200. 00
0100 630-80360  *DRUM CHANNELI ZI NG DEVI CE 48. 000 48. 000
EACH 0. 000 0.00
50. 00000 48. 000 2, 400. 00
0105 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 14. 000 14. 000
EACH 0. 000 0.00
62. 00000 14. 000 868. 00



CONTI D: C13982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13982- BI D ESTI MATE RUN 01/ 06/ 2004
PRQJECT: I M 0253- 176 ESTI MATE NO 0006 14: 07: 40

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 630-80380  *TRAFFI C CONE 390. 000 390. 000
EACH 0. 000 0.00
14. 00000 390. 000 5, 460. 00
0115 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0.00
1, 050. 00000 1. 000 1, 050. 00
0120 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0125 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 20, 825. 280 20, 825. 280
F A 0. 000 0.00
1. 00000 20, 825. 280 20, 825. 28
0130 700-70020 F/ A ON-THE-JOB TRAI NEE 500. 000 500. 000
EACH 0. 000 0.00
1. 00000 500. 000 500. 00
0135 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0140 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 55, 908. 190 58, 709. 690
F A -2,801. 500 -2,801. 50
1. 00000 55, 908. 190 55, 908. 19
0145 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0170 900- 00006  ADDED | TEM (DOLLAR)/ BAVI S BACON NON COVPLI ANCE 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0175 900-00014  ADDED | TEM (LUMP SUM)/ REMOVAL AND REPLACEMENT OF 1. 000 1. 000
ASPHALT MAT CMO#5
LS 0. 000 0.00
12, 300. 00000 1. 000 12, 300. 00

CAT 0200

CURRENT AMI $ 2,203,191.65$%

-3,304.54% 2,203, 191. 65



CONTI D: C13982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13982-BI D ESTI MATE RUN 01/ 06/ 2004
PRQJECT: I M 0253- 176 ESTI MATE NO 0006 14: 07: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0150 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0155 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0160 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 700. 00000 1. 000 6, 700. 00
0165 620-00020  SANI TARY FACI LI TY 2. 000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00

CAT 0400 CURRENT AMT $ 17,400.00 $

0.00% 17, 400. 00

PROJECT TOTAL CURRENT AMI $ 2,220,591.65$%

-3,304.54% 2,220, 591. 65



